
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/20/2018

ESTIMATE SUMMARY 09:10:36

CONTID: C20070         ESTIMATE NO: 0013 PROG 2005

PCN: 20070-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E-J TUNNEL CFM REPLACEMENT PERCENT TIME:

PROJECT NO: FSA 0703-411                  

E-J TUNNEL CFM REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ADB COMPANIES, INC. PAY PERIOD ENDING

21 PROGRESS PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

UNION MO 63084     (636)583-8448 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,260,048.11 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,674,206.52 NON-PARTICIPATING 67,791.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.32

WORK DAYS

WORK DAYS

94.74%

118,803.17

67,791.76

67,791.76

67,791.76

$

$

$

$

0.00

2,141,244.94

2,141,244.94

7,350.00

2,148,594.94

-25,113.10

0.00

2,123,481.84

0.00

AMOUNT DUE 2,123,481.84 67,791.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,791.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

162.0 TIME ALLOW: 224

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/08/2015

09/08/2015

01/08/2018

01/08/2018

12/25/2017

06/11/2015

07/06/2015

07/24/2015

09/08/2015
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Special) 1.000

0.000

202-00003  
 

18,150.001.000

0.00

1.000

L S 

18,150.00000

0010 Removal of Asphalt Mat 74.000

5.000

202-00220  
 

2,607.0079.000

165.00

79.000

SY  

33.00000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

275.00000

0020 Removal of Impact Attenuator 0.190

0.000

202-00895  
 

313.500.190

0.00

0.190

EACH

1,650.00000

0025 *Removal of Guardrail Type 3 250.000

0.000

202-01130  
 

4,070.00250.000

0.00

250.000

LF  

16.28000

0030 Unclassified Excavation (Complete In Place) 20.000

0.000

203-00010  
 

38,500.0020.000

0.00

20.000

CY  

1,925.00000

0035 Potholing 118.500

0.000

203-01597  
 

16,234.50118.500

0.00

118.500

HOUR

137.00000

0040 *Erosion Log Type 1 (12 Inch) 72.000

0.000

208-00002  
 

316.8072.000

0.00

72.000

LF  

4.40000

0045 *Aggregate Bag 476.000

0.000

208-00035  
 

3,665.20476.000

0.00

476.000

LF  

7.70000

0050 Concrete Washout Structure 2.000

2.000

208-00045  
 

3,608.004.000

1,804.00

4.000

EACH

902.00000

0055 Removal and Disposal of Sediment (Labor) 14.000

6.000

208-00103  
 

990.0020.000

297.00

20.000

HOUR

49.50000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 3.000

6.000

208-00105  
 

841.509.000

561.00

9.000

HOUR

93.50000

0065 Sweeping (Sediment Removal) 12.000

0.000

208-00106  
 

1,386.0012.000

0.00

32.000

HOUR

115.50000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

82.000

HOUR

49.50000

0075 *Erosion Control Supervisor 9.000

1.000

208-00205  
 

308.0010.000

30.80

20.000

HOUR

30.80000

0080 Reset TV Cameras 3.000

0.000

210-00473  
 

3,187.803.000

0.00

3.000

EACH

1,062.60000

0085 *Reset Weather Station 0.000

0.000

210-00477  
 

0.000.000

0.00

1.000

EACH

3,850.00000

0090 *Reset Radio Communication  Antenna 2.000

0.000

210-00479  
 

7,040.002.000

0.00

2.000

EACH

3,520.00000

0095 *Reset Over Height Vehicle Warning Siren 1.000

0.000

210-00804  
 

7,205.001.000

0.00

1.000

EACH

7,205.00000

0100 *Reset Over Height Vehicle Blankout Sign 1.000

0.000

210-00807  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0105 Reset Sign Panel 4.000

0.000

210-00815  
 

2,200.004.000

0.00

4.000

EACH

550.00000

0110 *Reset Traffic Signal Controller 2.000

0.000

210-00845  
 

3,630.002.000

0.00

2.000

EACH

1,815.00000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Photometer 2.000

0.000

210-00891  
 

6,050.002.000

0.00

2.000

EACH

3,025.00000

0120 Hot Mix Asphalt (Patching) (Asphalt) 52.000

0.000

403-00721  
 

2,860.0052.000

0.00

52.000

SY  

55.00000

0125 *Drilled Caisson (36 Inch) 46.500

0.000

503-00036  
 

61,380.0046.500

0.00

46.500

LF  

1,320.00000

0130 Drilled Caisson (54 Inch) 84.500

0.000

503-00054  
 

167,310.0084.500

0.00

84.500

LF  

1,980.00000

0135 *Manhole (Traffic Management System) 2.000

0.000

604-39050  
 

19,228.002.000

0.00

2.000

EACH

9,614.00000

0140 *Guardrail Type 3 (6-3 Post Spacing) 824.000

0.000

606-00301  
 

28,007.76824.000

0.00

824.000

LF  

33.99000

0145 *Guardrail Type 7 (Style CE) 422.000

0.000

606-00740  
 

37,321.68422.000

0.00

422.000

LF  

88.44000

0150 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

3,890.703.000

0.00

3.000

EACH

1,296.90000

0155 *Transition Type 3G 2.000

0.000

606-01370  
 

3,821.402.000

0.00

2.000

EACH

1,910.70000

0160 *Transition Type 3H 2.000

0.000

606-01380  
 

2,446.402.000

0.00

2.000

EACH

1,223.20000

0165 *Transition Type 3J 6.000

0.000

606-01385  
 

7,735.206.000

0.00

6.000

EACH

1,289.20000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Median Terminal 2.000

0.000

606-01460  
 

10,487.402.000

0.00

2.000

EACH

5,243.70000

0175 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,849.001.000

0.00

1.000

EACH

2,849.00000

0180 *Location Marker (Fiber Optic)(Dome) 5.000

0.000

612-00260  
 

412.505.000

0.00

10.000

EACH

82.50000

0185 *Location Marker (Utility)(Flat Slat) 14.000

0.000

612-00270  
 

1,058.8214.000

0.00

14.000

EACH

75.63000

0190 2 Inch Electrical Conduit (Bored) 716.000

0.000

613-00206  
 

51,194.00716.000

0.00

810.000

LF  

71.50000

0195 4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

60.000

LF  

49.50000

0200 *2 Inch Electrical Conduit (Plastic) 2,337.000

289.000

613-01200  
 

63,549.202,626.000

6,993.80

2,626.000

LF  

24.20000

0205 4 Inch Electrical Conduit (Plastic) 60.000

0.000

613-01400  
 

3,300.0060.000

0.00

60.000

LF  

55.00000

0210 *Type One Pull Box 9.000

1.000

613-07001  
 

4,180.0010.000

418.00

10.000

EACH

418.00000

0215 *Type Four Pull Box 9.000

0.000

613-07004  
 

19,453.509.000

0.00

9.000

EACH

2,161.50000

0220 *Wiring (Special) 1.000

0.000

613-10010  
 

86,359.901.000

0.00

1.000

L S 

86,359.90000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Luminaire (LED) 4.000

0.000

613-13000  
 

7,425.004.000

0.00

4.000

EACH

1,856.25000

0230 *Light Standard Steel (30 Foot) 4.000

0.000

613-32300  
 

17,325.004.000

0.00

4.000

EACH

4,331.25000

0230 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

2,193.81000

0235 *Light Standard Foundation 4.000

0.000

613-40010  
 

14,025.004.000

0.00

4.000

EACH

3,506.25000

0240 Sign Panel (Class II) 24.000

0.000

614-00012  
 

477.8424.000

0.00

24.000

SF  

19.91000

0245 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

10.000

614-01583  
 

4,895.0010.000

4,895.00

10.000

EACH

489.50000

0250 *Lane Use Control Signal LED (Single Faced) 4.000

0.000

614-10245  
 

11,000.004.000

0.00

4.000

EACH

2,750.00000

0255 Monotube Overhead Sign Bridge (20 Inch Diameter) 2.000

0.000

614-42000  
 

129,096.002.000

0.00

2.000

EACH

64,548.00000

0260 *Traffic Signal Face (12-12-12) 6.000

0.000

614-70336  
 

4,653.006.000

0.00

6.000

EACH

775.50000

0265 *Communications Cabinet (Type 2) 4.000

0.000

614-72832  
 

39,600.004.000

0.00

4.000

EACH

9,900.00000

0265 MATERIAL ALLOWANCE Controller Cabinet 1.000

0.000

7,350.001.000

0.00EACH

7,350.00000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Vehicle Detection System (Single Camera) 1.000

0.000

614-72895  
 

3,300.001.000

0.00

1.000

EACH

3,300.00000

0270 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

817.63000

0275 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

0.000

EACH

1,644.50000

0280 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

0.000

EACH

762.30000

0285 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

0.000

EACH

176.00000

0290 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

0.000

EACH

2,887.50000

0295 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,248.50000

0300 Video Optical Transceiver 5.000

0.000

614-87028  
 

11,819.505.000

0.00

5.000

EACH

2,363.90000

0305 Traffic Management System Building Equipment 1.000

0.000

614-87310  
 

9,762.501.000

0.00

1.000

L S 

9,762.50000

0310 Closed Circuit Television 1.000

0.000

614-87320  
 

5,692.501.000

0.00

1.000

EACH

5,692.50000

0310 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

1,738.66000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Closed Circuit Television Camera (Traffic Surveillance) 1.000

0.000

614-87333  
 

38,483.501.000

0.00

1.000

EACH

38,483.50000

0315 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

24,820.98000

0320 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

0.000

L S 

1,372.80000

0325 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

3.000

0.000

614-87364  
 

59,713.503.000

0.00

3.000

EACH

19,904.50000

0330 Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

0.000.000

0.00

0.000

LF  

4.57000

0335 Fiber Optic Cable (Multi Mode) (24 Strands) 3,194.000

0.000

614-87425  
 

10,891.543,194.000

0.00

3,600.000

LF  

3.41000

0340 Splice Fiber Optic Cable (6 Strand) 0.000

0.000

614-87506  
 

0.000.000

0.00

0.000

EACH

907.50000

0345 *Port of Entry Building 2.000

0.000

622-10000  
 

357,966.842.000

0.00

2.000

EACH

178,983.42000

0350 *Mobilization 1.000

0.000

626-00000  
 

120,677.381.000

0.00

1.000

L S 

120,677.38000

0355 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

781.00000

0360 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

30.00000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

75.00000

0370 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

195.00000

0375 *Traffic Control Management 16.000

5.000

630-00012  
 

5,040.0021.000

1,200.00

26.000

DAY 

240.00000

0380 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

750.00000

0385 *Construction Traffic Sign (Panel Size A) 5.400

0.600

630-80341  
 

120.006.000

12.00

6.000

EACH

20.00000

0390 *Construction Traffic Sign (Panel Size B) 13.500

1.500

630-80342  
 

450.0015.000

45.00

15.000

EACH

30.00000

0395 *Construction Traffic Sign (Panel Size C) 9.900

1.100

630-80343  
 

440.0011.000

44.00

11.000

EACH

40.00000

0400 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

5,000.002.000

500.00

2.000

EACH

2,500.00000

0405 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

1,000.002.000

100.00

2.000

EACH

500.00000

0410 *Drum Channelizing Device 12.600

1.400

630-80360  
 

140.0014.000

14.00

14.000

EACH

10.00000

0415 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

20.00000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Traffic Cone 103.500

11.500

630-80380  
 

115.00115.000

11.50

115.000

EACH

1.00000

0425 *Mobile Attenuator 13.000

1.000

630-85041  
 

2,800.0014.000

200.00

23.000

DAY 

200.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0431 *Construction Surveying 10,367.280

0.000

625-00000  
 

10,367.2810,367.280

0.00

10,367.280

L S 

1.00000

0432 Conc Barrier (Temp) 414.000

46.000

630-80370  
 

7,254.20460.000

725.42

460.000

LF  

15.77000

0433 Impact Atten (Sand Fill) (Temp) 2.700

0.300

630-85006  
 

8,100.003.000

810.00

3.000

EACH

2,700.00000

0434 Rem End Anchorage 3.000

0.000

202-01300  
 

525.003.000

0.00

3.000

EACH

175.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0450 *F/A Environmental Health & Safety Management 2,291.810

0.000

700-70589  
 

2,291.812,291.810

0.00

3,000.000

F A 

1.00000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0901 F/A Install 1.000

0.000

700-70110  
 

140,000.001.000

0.00

1.000

F A 

140,000.00000

0902 F/A Util and Maint of Field Facil 1.000

0.000

700-70195  
 

100,000.001.000

0.00

1.000

F A 

100,000.00000

0903 F/A Communication Lines 1.000

0.000

700-70230  
 

50,000.001.000

0.00

1.000

F A 

50,000.00000

0904 F/A Modify 1.000

0.000

700-70131  
 

60,000.001.000

0.00

1.000

F A 

60,000.00000

0906 Added Item (Dollar)/ -25,413.920

0.000

900-00006  
 

-25,413.92-25,413.920

0.00

0.000

DOL 

1.00000

0907 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

33,438.901.000

0.00

1.000

DOL 

33,438.90000

0908 Fiber Optic Cable (S Mode) (12 Fiber) 2,346.000

0.000

614-87010  
 

10,369.322,346.000

0.00

2,346.000

LF  

4.42000

0909 Fiber Optic Cable (S Mode) (24 Fiber) 3,194.000

0.000

614-87011  
 

14,692.403,194.000

0.00

3,600.000

LF  

4.60000

0910 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

9,412.341.000

0.00

1.000

DOL 

9,412.34000

0911 Term FO Cable (1S) 408.000

0.000

614-87601  
 

26,426.16408.000

0.00

408.000

EACH

64.77000

0912 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

15,550.001.000

0.00

1.000

DOL 

15,550.00000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0913 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

3,728.551.000

0.00

1.000

DOL 

3,728.55000

0915 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

12,566.061.000

0.00

1.000

DOL 

12,566.06000

0916 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

7,240.361.000

0.00

1.000

DOL 

7,240.36000

0917 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

27,787.641.000

0.00

1.000

DOL 

27,787.64000

0918 Added Item (Lump Sum)/ 332 cabinet east side EJMT 1.000

0.000

900-00014  
 

4,600.071.000

0.00

1.000

L S 

4,600.07000

0919 Added Item (Lump Sum)/ Fiber intercept east side EJMT 0.000

1.000

900-00014  
 

11,159.911.000

11,159.91

1.000

L S 

11,159.91000

0920 Added Item (Lump Sum)/ Sump pumps 0.000

1.000

900-00014  
 

13,500.001.000

13,500.00

1.000

L S 

13,500.00000

0921 Added Item (Lump Sum)/ Expansion joints 1.000

0.000

900-00014  
 

9,300.001.000

0.00

1.000

L S 

9,300.00000

0922 Added Item (Lump Sum)/ Radio antenna extension bracket 0.000

1.000

900-00014  
 

4,085.331.000

4,085.33

1.000

L S 

4,085.33000

0923 Added Item (Lump Sum)/ Concrete fill for portal 
buildings demolition

0.000

1.000

900-00014  
 

6,720.001.000

6,720.00

1.000

L S 

6,720.00000

0924 Added Item (Lump Sum)/ Caissons and pole removal 0.000

1.000

900-00014  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000
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PCN: 20070-BID    ESTIMATE RUN 02/20/2018

PROJECT: FSA 0703-411                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0925 Added Item (Lump Sum)/ 24 Volt camera electrical wiring 1.000

0.000

900-00014  
 

2,235.671.000

0.00

1.000

L S 

2,235.67000

0926 Added Item (Lump Sum)/ Demolish damaged type 7 
guardrail west side EJMT

0.000

1.000

900-00014  
 

8,500.001.000

8,500.00

1.000

L S 

8,500.00000

CAT 2,148,594.9467,791.762,260,048.11CURRENT AMT0200 $ $ $

$ 2,148,594.9467,791.76$2,260,048.11$CURRENT AMTPROJECT TOTAL


